
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:52 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 755 Date: 05-Mar-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 274

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Light Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sporadic showers

GENERAL:
•Email review
•Prepare for the “Trial batch” for mix #P8A5C2V3 at Central Concrete. The trial batch started around 0930
hrs and lasted until about 1130. The first mix was out of specification with regards to the total weight of
cementitious materials being less than 1% within design. A second batch was mixed and the batch had to
be manually adjusted to get within specifications. According to the operator in charge of proportions, with a
small 3 yard batch the tolerance is harder to attain. Slump flow of the second batch is still too low, so
Glennium was added. Still too low, so more Glennium was added. Once again it was too low so more was
added for a total of 32 ounces to achieve 610mm by 610mm, which meets the minimum of 650mm +/-
50mm. I took 6 cylinders for testing.
•Site visit to Hinge K

Hinge KE:
•Soffit patching is being performed here today.
•Top deck form installation

Hinge KW:
•Forming of the support plates.
•Rebar installation for the Rapid Set concrete side of the seismic joint

Hinge AE and AW:
•See Parvis Jalali’s diary for details on these operations.

I accrued 1 hour of overtime covering the Contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 8.00 0.00 0.00 8.00

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 755 Date: 05-Mar-2013 Tuesday

Diary: Dispute

CCO #208 Hinge K Coordination

Pat Finley continues to patch the interface between YBITS and the Hinge K closure.

001 0-HKC-000.208
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